Change Request Form

Project Name	4P02 Group Project	Date	**March 6, 2026**
Project Number		Requestor	Ayaan Rathod
Project Manager		Project Owner	Group 8

Describe the Requested Change
Add additional functionalities to the Section 3.3 Similarity Analysis Engine to improve processing the similarity matches and improves how the results are presented visually.
The additional requirements are as follows: 1. REQ-3.3.12 – Quality Filtering of Matches 2. REQ-3.3.13 – Filtered Similarity Scoring 3. REQ-3.3.14 – Match Confidence Classification 4. REQ-3.3.15 – Match Confidence Metadata Exposure 5. REQ-3.3.16 – Balanced Hash Pairing 6. REQ-3.3.17 – Match Block Merging 7. REQ-6.1.2 – Merge Match Blocks 8. REQ-6.2.3 – Reduce Redundant Hash Comparisons

Describe the Reason for the Request
Currently, the system weakly detects matches based on generic code patterns, but these changes will improve the accuracy of the similarity analysis results by producing more reliable scoring and provides better visualization.

Risk Identification/Analysis
Additional processing time will increase because of the amount of analysis needed.

Impact Analysis	
Work Products to be Modified	Version Number
1. Similarity Analysis Engine	v1.0 to v2.0
2. Quality Attributes	v1.0 to v2.0
3.	
Describe the impact of the suggested change to work that is already complete. The suggested changes impact the system by improving how the system detects the similarities as it will be more accurate compared to the basic analysis that the system currently has.	

Quality Impact
Additional Quality Assurance or Quality Control Activities
1.
2.
3.
Describe the impact of the change to quality assurance activities and quality control activities.

Schedule Impact			
New Deliverables Description	Effort Hours	Date Required	Impact to Other Delivery Dates
1.			
2.			
3.			
Based on the impact, state the estimated date for implementing the requested change. State the new estimated project completion date.			

Budget Impact			
New Deliverables Description	Lessen or Eliminate Other Expenses? Please describe.	Cost of New Deliverable	Total
1.			
2.			
3.			
Describe the overall impact to budget/cost.			

Decision	
☐ Approved	☐ Rejected
☐ Approved with modifications	☐ Deferred

Justifications

Additional Comments

Thanmaya Govind Nair
Approver's Printed Name

March 10th 2026
Date

Group Leader
Title



Signature