Change Request Form

Project Name	4P02 Group Project	Date	**March 9, 2026**
Project Number		Requestor	Atharv Adhyapak
Project Manager		Project Owner	Group 8

Describe the Requested Change
Add additional features for Section 3.4 Instructor Dashboard and Visualization to allow instructor to see comparisons in a Similarity Heatmap format and show a dashboard with useful information for the instructor.
The additional changes are as follows: 1. REQ-3.4.5 – Similarity Heatmap 2. REQ-3.4.6 - Dashboard

Describe the Reason for the Request
These features allow the instructor to easily monitor the submissions and their similarity scores for convenience.
This reduces manual analysis for the instructor.

Risk Identification/Analysis
The heatmap could be harder to read when handing large numbers of submissions for that created assignment.

Impact Analysis	
Work Products to be Modified	Version Number
1. Instructor Dashboard and Visualization	v1.0 to v2.0
2.	
3.	
Describe the impact of the suggested change to work that is already complete. The current system does not include these visualizations, which makes it harder to track the submission progress and requires more work to analyze the similarities.	

Quality Impact
Additional Quality Assurance or Quality Control Activities
1.
2.
3.
Describe the impact of the change to quality assurance activities and quality control activities.

Schedule Impact			
New Deliverables Description	Effort Hours	Date Required	Impact to Other Delivery Dates
1.			
2.			
3.			
Based on the impact, state the estimated date for implementing the requested change. State the new estimated project completion date.			

Budget Impact			
New Deliverables Description	Lessen or Eliminate Other Expenses? Please describe.	Cost of New Deliverable	Total
1.			
2.			
3.			
Describe the overall impact to budget/cost.			

Decision	
☐ Approved	☐ Rejected
☐ Approved with modifications	☐ Deferred

Justifications

Additional Comments

Thanmaya Govind Nair
Approver's Printed Name

March 10th 2026
Date

Group Leader
Title



Signature