Change Request Form

Project Name	4P02 Group Project	Date	**March 10, 2026**
Project Number		Requestor	Param Bhaveshkumar Patel
Project Manager		Project Owner	Group 8

Describe the Requested Change
Remove the requirement REQ-3.6.2 Manual Flagging, which allows the instructor to manually flag submissions.

Describe the Reason for the Request
There are already automatic checks for academic integrity so there is no use for a feature to allow the instructor to manually flag a submission.

Risk Identification/Analysis
If it was still included, it could cause errors if accidental edits were made, which can result in false flagging.

Impact Analysis	
Work Products to be Modified	Version Number
1. Administrative Tools	v1.0 to v2.0
2.	
3.	
Describe the impact of the suggested change to work that is already complete. This change prevents disruptions with the submissions and their results on both the frontend and backend.	

Quality Impact
Additional Quality Assurance or Quality Control Activities
1.
2.
3.
Describe the impact of the change to quality assurance activities and quality control activities.

Schedule Impact			
New Deliverables Description	Effort Hours	Date Required	Impact to Other Delivery Dates
1.			
2.			
3.			
Based on the impact, state the estimated date for implementing the requested change. State the new estimated project completion date.			

Budget Impact			
New Deliverables Description	Lessen or Eliminate Other Expenses? Please describe.	Cost of New Deliverable	Total
1.			
2.			
3.			
Describe the overall impact to budget/cost.			

Decision	
☐ Approved	☐ Rejected
☐ Approved with modifications	☐ Deferred

Justifications

Additional Comments

Thanmaya Govind Nair
Approver's Printed Name

March 10th 2026
Date

Group Leader
Title



Signature