Change Request Form

Project Name	4P02 Group Project	Date	**March 26, 2026**
Project Number		Requestor	Param Bhaveshkumar Patel
Project Manager		Project Owner	Group 8

Describe the Requested Change
Adding a system feature for the instructor authentication and account management (section 3.8). This allows the instructor to log in using either email or a google sign in, while also storing credentials using hashing.

Describe the Reason for the Request
This allows the instructors to securely register, authenticate, and access the system using email-based credentials or third-party login, such as Google Sign-in.

Risk Identification/Analysis
There can be a risk of unauthorized access to the login.

Impact Analysis	
Work Products to be Modified	Version Number
1. System Features	v2.0 to v3.0
2.	
3.	
Describe the impact of the suggested change to work that is already complete. This suggested change requires minor adjustments of the structure of the database.	

Quality Impact
Additional Quality Assurance or Quality Control Activities
1.
2.
3.
Describe the impact of the change to quality assurance activities and quality control activities.

Schedule Impact			
New Deliverables Description	Effort Hours	Date Required	Impact to Other Delivery Dates
1.			
2.			
3.			
Based on the impact, state the estimated date for implementing the requested change. State the new estimated project completion date.			

Budget Impact			
New Deliverables Description	Lessen or Eliminate Other Expenses? Please describe.	Cost of New Deliverable	Total
1.			
2.			
3.			
Describe the overall impact to budget/cost.			

Decision	
☐ Approved	☐ Rejected
☐ Approved with modifications	☐ Deferred

Justifications

Additional Comments

Thanmaya Govind Nair
Approver's Printed Name

March 26th 2026
Date

Group Leader
Title



Signature