CHANGE REQUEST LOG

Project Name	4P02 Group Project	**Date**	April 2, 2026
Project Number		**Document Number**	v3.0
Project Manager		**Project Owner/Client**	Group 8

Change Request Number	Date Received	Requestor	Change Request Name and Description	If Approved, Approved By	Implementation Due Date, if Applicable	Requirement Or WBS Number, if Applicable	Status
6	March 18, 2026	Anirudh Sharma	Change6 - Adding features to improve the system include: (1) highlighting the matching code using distinct colors to match the similar code, (2) downloading a consolidated PDF report, (3) provide a sidebar while allowing it to be collapsible, (4) allowing the header to be minimized/maximized.	Thanmaya Govind Nair	April 1, 2026	REQ-3.5.2 REQ-3.5.4 REQ-3.5.5 REQ-3.5.6 REQ-3.5.7 REQ-3.5.8 REQ-3.5.9 REQ-5.1.1.3 REQ-5.1.2.3 REQ-5.1.2.4 REQ-5.1.2.5	Completed
7	March 24, 2026	Artharv Adhyapak	Change7 - Remove REQ-5.1.2.2 that includes visual feedback (loading spinners, progress bars (for all analysis operations that take longer than 1 second) and show on the dashboard.	Thanmaya Govind Nair		REQ-5.1.2.2	Completed
8	March 26, 2026	Anirudh Sharma	Change8 - Replacing Figure 1 and Figure 2 from the initial SRS document as they better reflect the current version of the system.	Thanmaya Govind Nair	April 1, 2026		Completed
9	March 26, 2026	Param Bhaveshkumar Patel	Change9 - Adding a system feature for the instructor authentication and account management (section 3.8). This allows the instructor to log in using either email or a google sign in, while also storing credentials using hashing.	Thanmaya Govind Nair	April 1, 2026		Completed
10	April 2, 2026	Thanmaya Govind Nair	Change10 – (1) In the SRS document, for the Hardware Interface, mention what hardware	Thanmaya Govind Nair	April 2, 2026	REQ-5.3.2 REQ-5.3.3	Completed

			the user needs to use the software.				