Change Request Form

Project Name	4P02 Group Project	Date	**March 2, 2026**
Project Number		Requestor	Hannah Thomas
Project Manager		Project Owner	Group 8

Describe the Requested Change
The system should allow the instructor to create and edit existing assignments, providing flexibility for the instructor to make any changes accordingly.
The changes are as follows: 1. REQ-3.6.5 – create new assignments 2. REQ-3.6.6 – edit existing assignments

Describe the Reason for the Request
This allows flexibility for the instructor to create and edit any assignments.

Risk Identification/Analysis
If the assignment changes have not been updated, then it can affect the students submissions.

Impact Analysis	
Work Products to be Modified	Version Number
1. Administrative Tools	v1.0 to v2.0
2.	
3.	
Describe the impact of the suggested change to work that is already complete. The current system does not include this feature, which limits the flexibility on the instructors side to create their own assignments.	

Quality Impact
Additional Quality Assurance or Quality Control Activities
1.
2.
3.
Describe the impact of the change to quality assurance activities and quality control activities.

Schedule Impact			
New Deliverables Description	Effort Hours	Date Required	Impact to Other Delivery Dates
1.			
2.			
3.			
Based on the impact, state the estimated date for implementing the requested change. State the new estimated project completion date.			

Budget Impact			
New Deliverables Description	Lessen or Eliminate Other Expenses? Please describe.	Cost of New Deliverable	Total
1.			
2.			
3.			
Describe the overall impact to budget/cost.			

Decision	
☐ Approved	☐ Rejected
☐ Approved with modifications	☐ Deferred

Justifications

Additional Comments

Thanmaya Govind Nair
Approver's Printed Name

March 10th 2026
Date

Group Leader
Title



Signature