Change Request Form

Project Name	4P02 Group Project	Date	**April 2, 2026**
Project Number		Requestor	Thanmaya Govind Nair
Project Manager		Project Owner	Group 8

Describe the Requested Change
In the SRS document, for the Hardware Interface, mention what hardware the user needs in order to use the software.

Describe the Reason for the Request
As per the feedback provided by the instructor, it is indicated that the Hardware Interface section should explicitly state the hardware the users need to run the system.

Risk Identification/Analysis
There are no risks included as this addition improves the clarity in the SRS document.

Impact Analysis	
Work Products to be Modified	Version Number
1. SRS document (Section 5.3 Hardware Interfaces)	v2.0 to v3.0
2.	
3.	
Describe the impact of the suggested change to work that is already complete. The suggested change does not have an impact on the system by any means. The requested change just provides more clarity in the SRS document.	

Quality Impact
Additional Quality Assurance or Quality Control Activities
1.
2.
3.
Describe the impact of the change to quality assurance activities and quality control activities.

Schedule Impact			
New Deliverables Description	Effort Hours	Date Required	Impact to Other Delivery Dates
1.			
2.			
3.			
Based on the impact, state the estimated date for implementing the requested change. State the new estimated project completion date.			

Budget Impact			
New Deliverables Description	Lessen or Eliminate Other Expenses? Please describe.	Cost of New Deliverable	Total
1.			
2.			
3.			
Describe the overall impact to budget/cost.			

Decision	
☐ Approved	☐ Rejected
☐ Approved with modifications	☐ Deferred

Justifications

Additional Comments

Thanmaya Govind Nair
Approver's Printed Name

April 2nd 2026
Date

Group Leader
Title



Signature