Change Request Form

Project Name	4P02 Group Project	Date	**March 4, 2026**
Project Number		Requestor	Shweta Chainsingh Dhiman
Project Manager		Project Owner	Group 8

Describe the Requested Change
Add a new requirement that allows the instructor to run a similarity detection analysis by comparing submissions against repositories.
This requirement is an addition to Section 3.3 – Similarity Analysis Engine, specifically expanding the second Stimulus function: *Instructor clicks "Run Analysis" → "Compare Against Repositories"*.
When this is triggered, the response is to retrieve all "Active" submissions and Secondary Repositories, subtract "Boilerplate" code patterns from the files and compare every file against every other file and generate a similarity index.

Describe the Reason for the Request
The system currently only runs an analysis on submissions based on other submissions in the assignment, but the system should also compare submissions against other files in other repositories.

Risk Identification/Analysis
There is an increase in processing time when comparing files to more files.

Impact Analysis	
Work Products to be Modified	Version Number
1. Similarity Analysis Engine	v1.0 to v2.0

Describe the impact of the suggested change to work that is already complete.

This feature includes the ability to compare files, not only in the assignment submission, but compared against other submissions that the instructor provides.

Quality Impact
Additional Quality Assurance or Quality Control Activities
1.
2.
3.
Describe the impact of the change to quality assurance activities and quality control activities.

Schedule Impact			
New Deliverables Description	Effort Hours	Date Required	Impact to Other Delivery Dates
1.			
2.			
3.			
Based on the impact, state the estimated date for implementing the requested change. State the new estimated project completion date.			

Budget Impact			
New Deliverables Description	Lessen or Eliminate Other Expenses? Please describe.	Cost of New Deliverable	Total
1.			
2.			
3.			
Describe the overall impact to budget/cost.			

Decision	
☐ Approved	☐ Rejected
☐ Approved with modifications	☐ Deferred

Justifications

Additional Comments

Thanmaya Govind Nair
Approver's Printed Name

March 10th 2026
Date

Group Leader
Title



Signature