Change Request Form

Project Name	4P02 Group Project	Date	**March 24, 2026**
Project Number		Requestor	Artharv Adhyapak
Project Manager		Project Owner	Group 8

Describe the Requested Change
Remove REQ-5.1.2.2 that includes visual feedback (loading spinners, progress bars (for all analysis operations that take longer than 1 second) and show on the dashboard.

Describe the Reason for the Request
This feature adds extra UI complexity to the system, so it will be easier to just display notifications when it is done running, which provides a better UX.

Risk Identification/Analysis
No risks to existing functionality of the system.

Impact Analysis	
Work Products to be Modified	Version Number
1. User Interfaces / Instructor Dashboards	v2.0 to v3.0
2.	
3.	
Describe the impact of the suggested change to work that is already complete. No impact to the suggested change, but the system will provide a better more user friendly requirement to show that the analysis is completed.	

Quality Impact
Additional Quality Assurance or Quality Control Activities
1.
2.
3.
Describe the impact of the change to quality assurance activities and quality control activities.

Schedule Impact			
New Deliverables Description	Effort Hours	Date Required	Impact to Other Delivery Dates
1.			
2.			
3.			
Based on the impact, state the estimated date for implementing the requested change. State the new estimated project completion date.			

Budget Impact			
New Deliverables Description	Lessen or Eliminate Other Expenses? Please describe.	Cost of New Deliverable	Total
1.			
2.			
3.			
Describe the overall impact to budget/cost.			

Decision	
☐ Approved	☐ Rejected
☐ Approved with modifications	☐ Deferred

Justifications

Additional Comments

Thanmaya Govind Nair
Approver's Printed Name

March 26th 2026
Date

Group Leader
Title



Signature